


## Quality assurance report Nº 5

### D8.1

Project reference No.	561854 – EPP – 1 – 2015 – 1 – AR – EPPKA2 – CBHE – JP
Work package	WP8: Quality assurance
Nature	Report
Dissemination Level	Project consortium members
Date	15/04/2018
Elaboration and edition of the document	Universidad de Buenos Aires (UBA) – Quality Auditor
Document description	Fifth quality audit report. This document describes the evolution in the implementation of the project activities, as well as the quality assurance activities carried out and the compliance of the project deliverables with the quality standards set in the Quality Management Plan.

## Index

1. Progress in the Project execution .....	3
2. Project activities and quality assurance activities carried out .....	8
2.1. Concluded activities .....	8
2.2. Ongoing activities .....	8
3. Assessment of the quality level of the project deliverables .....	10
4. Quality assessment instruments .....	<b>¡Error! Marcador no definido.</b>
5. Annexes.....	<b>¡Error! Marcador no definido.</b>





Professionalization on Result-based Healthcare Management  
through Distance Education and Simulation-based Training

### 1. Progress in the Project execution

Project activity	oct-15	nov-15	dec-15	jan-16	feb-16	mar-16	apr-16	may-16	jun-16	jul-16	aug-16	sep-16	oct-16	nov-16	dec-16	jan-17	feb-17	mar-17	apr-17	may-17	jun-17	jul-17	aug-17	sep-17	oct-17	nov-17	dec-17	jan-18	feb-18	mar-18	<b>apr-18</b>	may-18	jun-18	jul-18	aug-18	sep-18	oct-18	nov-18	dec-18	ene-19												
	1.1	Planned	Planned	Planned																																																
1.2			Planned	Planned	Planned																																															
1.3				Planned	Planned	Planned																																														
1.4					Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned				
1.5										Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned			
1.6												Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned		
1.7																																																				
2.1			Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned		
2.2					Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	Planned	
2.3																																																				
2.4																																																				





Professionalization on Result-based Healthcare Management  
through Distance Education and Simulation-based Training

Project activity	oct-15	nov-15	dec-15	jan-16	feb-16	mar-16	apr-16	may-16	jun-16	jul-16	aug-16	sep-16	oct-16	nov-16	dec-16	jan-17	feb-17	mar-17	apr-17	may-17	jun-17	jul-17	aug-17	sep-17	oct-17	nov-17	dec-17	jan-18	feb-18	mar-18	apr-18	may-18	jun-18	jul-18	aug-18	sep-18	oct-18	nov-18	dec-18	ene-19													
3.1																																																					
3.2																																																					
3.3																																																					
3.4																																																					
3.5																																																					
3.6																																																					
3.7																																																					
3.8																																																					
4.1																																																					
4.2																																																					
4.3																																																					
4.4																																																					
4.5																																																					
4.6																																																					
4.7																																																					
5.1																																																					
5.2																																																					







Professionalization on Result-based Healthcare Management  
through Distance Education and Simulation-based Training


Project activity	oct-15	nov-15	dec-15	jan-16	feb-16	mar-16	apr-16	may-16	jun-16	jul-16	aug-16	sep-16	oct-16	nov-16	dec-16	jan-17	feb-17	mar-17	apr-17	may-17	jun-17	jul-17	aug-17	sep-17	oct-17	nov-17	dec-17	jan-18	feb-18	mar-18	apr-18	may-18	jun-18	jul-18	aug-18	sep-18	oct-18	nov-18	dec-18	ene-19										
8.1	█	█																																																
8.2		█	█																																															
8.3			█	█																																														
8.4				█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█				
8.5						█						█						█						█																										
9.1	█	█																																																
9.2	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█			
9.3	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█		
9.4	█	█																																																
9.5		█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█		
9.6		█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
9.7		█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
9.8																																																		
9.9		█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
9.10	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█



Activity 3.3 (purchase of equipment by LA HEIs) was rescheduled, and an authorization was requested to the project officer, which was given on January 2018, in order to make some changes to the purchase originally planned.

The purchase of equipment was postponed until the beginning of the third year of the project, considering that the full utilization of the equipment would be carried out in the third year of the project, and the rapid turnover of information and communication technologies.

There is also a greater extension in the execution of activity 3.5 (development of the final version of the simulation software). Originally, it was planned that the execution of this activity would take 4 months. The activity was rescheduled and was extended to 15 months



## 2. Project activities and quality assurance activities carried out

### 2.1. Concluded activities since previous report

**Activity 3.6.** *Monitoring development and testing of the simulation software prototype and the final version of the CSHCMT*

Participating organizations: ISALUD – CBIM

As established in the QMP, the development of this activity included not only partners' staff in the software testing, but also other teachers from these institutions, associated partners and experts in software development. There was a special participation of the Pediatric Hospital Juan P. Garrahan.

**Activity 5.4.** *Evaluation of the first step of the cascade training course (staff); Refining.*

Participating organizations: ISALUD - UBA - UPNA - UNSSA - UEES - UNIGRAN - UNIBE

Satisfaction surveys have been carried out by each LA HEI with the aim of projecting improvements in the second step of the training.

**Activity 6.1.** *Management of the approval of the new curriculum by the legal authorities.*

Participating organizations: ISALUD – UBA

A working schedule was designed in order to obtain the approval in the established time frame.

### 2.2. Ongoing activities

At the date of this report, the following activities are being carried out:

3.3. Provisioning activities in LA HEIs to acquire appropriate technological equipment in LA HEIs' e-learning areas.

3.7. Development of simulation cases for the CSHCMT; testing and tuning of the CSHCMT upon request of pilot users.


4.5. Designing and elaboration of teaching material for each curricular area of the curricular proposal.

4.6. Designing and elaboration of audiovisual resources for the Health Care Management Cluster Curricula.

4.7. Identification of implementation strategies for the curricular proposal.



- 5.5. Implementation of the second step (spreading) of the training course for the rest of the teachers from LA HIEs engaged in the new curriculum in healthcare management
- 6.2. Dissemination of the new training offer.
- 6.3. Selection and designation of the teachers.
- 7.5. Elaboration of 6 bulletins and distribution among the target groups.
- 7.7. Organization of meetings for the dissemination of the project among the HEIs of the country, the professional associations of each country, the Ministries of Health and Education, and representatives of regional and international agencies.
- 7.8. Social media coverage to increase visibility: press interviews, press releases, elaboration and publication of different articles in printed media.
- 8.4. Monitoring, assessment and control of the predetermined and defined standards and goals.
- 8.5. Elaboration of the project quality assurance report at month 6; 12; 18; 24; 30 and 36.
- 9.2. Planning and development of meetings for the administration of the project.
- 9.3. Designing and administration of the organizational and communicational structures (internal and external).
- 9.5. Collection and storage of data for the monitoring of the project and the elaboration of reports and budgets.
- 9.6. Periodic actualization of the plan and monitoring of the fulfillment of the working schedule.
- 9.7. Monitoring, assessment and control of any deviation in the progress of the project.
- 9.9. Control of the use of resources and budgetary execution.
- 9.10. Monitoring of the compliance of the grant agreement.



### 3. Assessment of the quality level of the project deliverables

The deliverables produced at the date of this report, and since the date of the previous report, are the following:

D5.3: Report on the first step of the cascade training course (staff) completion and learning results.

D6.1: Accreditation of the new curriculum by legal authorities.

The 9-month course, "International Diploma in Administration of Hospitals and Health Centers", was approved by the academic authorities of each of the LA HEIs. The long course (24 months) "Master in Hospital Administration, with e-learning modality" was presented before the national authorities responsible for curriculum accreditation in Argentina (CONEAU), on 11/11/2017 and is still pending of approval.

D7.2: LASALUS News bulletin 5

